

Communication

Date	05 July 2026
Team ID	
Project Name	Personalized Networking Assistant
Maximum Marks	1 Mark

Communication Plan Table:

This table outlines the communication strategy used within the team and with stakeholders throughout the project lifecycle.

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Team Standup	Daily	Discord / WhatsApp	All Team Members	Discuss modular tasks and align on progress.
2		Weekly	Google Meet	Team Lead & Members	Review sprint achievements and code quality.
3	Bug Triage	As Needed	GitHub Issues	Backend/Frontend Devs	Resolve integration conflicts.
4	Stakeholder Sync	Bi-Weekly	SmartBridge Portal	Team Lead & Evaluators	Present milestone completions.
5	Demo Rehearsal	Once	Google Meet	All Team Members	Rehearse demo scenarios.

Communication Challenges & Resolutions Table:

S.No	Challenge Faced	Resolution
1	Async Schedule conflicts among team members.	Established fixed daily standup times and recorded short progress videos.
2	Hugging Face API token constraints.	Switched to fully local pipeline execution caching models on disk.